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January 12, 2016

United States Environmental Protection Agency
Sam Nunn Atlanta Federal Center

61 Forsyth Street, SW

Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree
Environmental Engineer

Re:  Quarterly Progress Report #13 October-December 2015
Walter Coke
3500 35" Avenue North
Birmingham, Jefferson County, Alabama
USEPA ID No. ALD 000 828 848
Terracon Project No. E1127096

Dear Mr. Hardegree:

On behalf of Walter Coke, Inc. (Walter Coke), Terracon Consultants, Inc. (Terracon) has prepared
Quarterly Progress Report #13 for the work completed October 1, 2015 to December 31, 2015
period for the above-referenced site. This progress report has been prepared in accordance with

paragraph 53 of the Order on Consent with effective date of September 24, 2012.

PROGRESS REPORT (OCTOBER 1, 2015 THROUGH DECEMBER 31, 2015)

Corrective Measures Studies

Walter Coke submitted a Field Sampling and Analysis Work Plan (Revision 1) and QAPP
(Revision 1) to EPA on October 9, 2015, and a Field Sampling and Analysis Work Plan
Addendum dated October 19, 2015. All three documents were approved by EPA on
October 22, 2015.

Field sampling associated with macroinvertabrate collection in SWMU 22 was conducted
on December 1 and 2, 2015.

Soil/sediment sampling associated with SWMU 41 and AOC B was conducted on
December 8, 2015.

Groundwater sampling was conducted in SMA 1 and 2 from December 1 through
December 18, 2015.
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Interim Measures

m Hydraulic Control System was running during this reporting period. The volume of water
recovered from October 1, 2015 through December 31, 2015 is 518,160 gallons.

m  Groundwater level measurements and groundwater samples were collected from the
monitoring wells in November 2015. These results will be reported to EPA in the next
Annual Report which is due by August 30, 2016.

Vapor Intrusion

m  The soil vapor monitoring points were removed pursuant to the methodology in the Vapor
Intrusion Work Plan on October 14, 2015. This completes this project.

PROJECTED WORK FOR NEXT REPORTING PERIOD (JANUARY 1, 2016 THROUGH
MARCH 31, 2016)

Corrective Measures Studies

m  Groundwater sampling will be conducted in SMA 3 during January 2016.

Interim Measures

m  Collect groundwater samples in February 2016.
m  Continue to explore options to improve recovery system.

CLOSING

Cc: Meredith Anderson — EPA Region 4
Mr. Don Wiggins — Walter Coke
Mr. Dan Grucza — Walter Energy
ADEM
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